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US 50/Bass 
Lake Road 
Interchange

Current Conditions

US 50/Bass Lake Road Interchange

• Near Capacity

• Safety (Off - Ramp Queuing)

• Remaining Capacity: 400 Units 
North or South of US 50       
(As of May 2022)

CIP #36104005

• Includes Elements of Interim 
Improvements

• Includes Planning Studies for 
Ultimate Interchange

• Ultimate Interchange Needed 
Without VMV and/or LRV

Interim 
Configuration

• Needed Without VMV and/or 
LRV

• Improvements Generally in 
Existing Footprint

• Additional Units:  1,530 
South/670 North of US 50

Next Steps

• Must Plan for Ultimate to 
Implement Interim 
Improvements

• Caltrans Process Required 
(Mark Thomas to Review)



98
years in business

470
team members

100%
employee-owned

11
offices

#8
ENR CA top 
civil engineering firm

6,000+
projects delivered

About Mark Thomas



Ultimate Interchange- Alternative 1
(Partial L-9)



Ultimate Interchange- Alternative 2
Diverging Diamond



Interim Interchange



Preliminary Cost Estimates (2025 Dollars)
Concepts Construction 

Costs
Project  

Development Costs
Total

Interim 
Improvements

$6M- $8M $2.5M - $4M $8.5M - $12M

Alternative 1  
(L9 Interchange)

$50M - $60M $21M - $25M $70M - $85M

Alternative 2 
(DDI 
Interchange)

$50M - $60M $21M - $25M $70M - $85M



Caltrans Approvals & Schedule
Project Initiation Document (PID) Phase 

• Project Planning and Programming
• Ultimate Interchange & Interim Phase
• 12 months to 15 months

Project Approval & Environmental Document Phase (PA&ED) Phase
• Environmental Clearance
• Ultimate Interchange & Interim Phase
• 24 months to 36 months

Plans, Specifications, & Estimate (PS&E) Phase 
• Final Design & Construction Documents
• Interim Phase
• 24 months to 30 months

Total Time From Project Initiation to Construction 60 months to 81 months



Traffic Impact Fee (TIF) Considerations 

Costs of US 50/Bass Lake Road 
Interchange 

(Ultimate Improvement)

$70 to $85 Million  
Interchange costs should be added to the 

CIP with or without Marble Valley and Lime 
Rock Valley Specific Plans to serve existing 

and other anticipated development. 

Total TIF Fees to be Paid by 
Marble Valley and Lime Rock 

Valley Specific Plans:

$125.6 Million  
Calculated at current TIF rate with $53.4 

million Highway 50 TIF revenue and $72.2 
million Local Roads TIF revenue.  

  



Traffic Impact Fee (TIF) Fund Balance 

 With significant information from County DOT, Economic & Planning 
Systems, Inc. (EPS) calculated the TIF to be paid by both projects and all 
CIP improvements anticipated to be constructed and funded by the TIF 
through 2044 - 45.

 EPS concluded that Marble Valley and Lime Rock Valley Specific Plans will 
have a net positive impact on the TIF Program.   

 Zones A and B will have a $55.8 million fund balance after funding all CIP 
projects.

 Zone C will have a $12.8 million fund balance after funding all CIP projects.  

 County DOT has reviewed this analysis and concurs in the conclusions.  



Annual Fiscal Impact of Projects 

Village of Marble Valley
If annex to EDHCSD if annex to CPCSD

County General Fund $2,419,000 $544,000 $544,000
County Road Fund $873,000 $194,000 $194,000
El Dorado Hills Fire District $1,230,000
El Dorado County Fire District $1,438,000 $993,000 $993,000
El Dorado Hills CSD $1,506,000 $197,000
Cameron Park CSD (alternative) $242,000
Total $7,466,000 $1,928,000 $1,973,000
Source:  Marble Valley Specific Plan Fiscal Impact Analysis (Economic & Planning Systems, Inc. September 2024), Lime Rock Valley Specific Plan Fiscal 
Impact Analysis (Economic & Planning Systems, Inc. September 2024), Lime Rock Valley Specific Plan Fiscal Impact Analysis Additional (October 2025)

Lime Rock Valley
Annual Surplus
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